COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 26/ 2021

ESTI MATE SUMVARY 16: 27: 51
CONTI D: C23144 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 23144-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 44.0 DAYS TINE ALLOW 225 WORK DAYS
US 287 IN LAMAR SAVAGE AVENUE SOUTH PERCENT TIME:  19.56 ORI G TI ME ALLOW 225 WORK DAYS
PRQIECT NO STR2871- 039
US 287 IN LAMAR SAVAGE AVENUE SOUTH
NAVE OF ROAD:
PRQIECT COUNTI ES: PROVNERS
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 05/ 20/ 2021 DATE TI ME STARTED 10/27/2020
9200 E. Mneral Ave., Suite 400 DATE LET 09/ 17/ 2020 DATE WORK BEGAN 03/ 15/ 2021
DATE AWARDED 10/ 08/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/27/2020 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 10/ 27/2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 10,789, 981.52 PARTI Cl PATI NG $ 1,576, 386. 02 $ 859, 258. 25
AWARD PRQIJECT AMT: $ 9,897,011. 70 NON- PARTI ClI PATI NG 0. 00 0.00
PERCENT COVPLETE: 14. 61% TOTAL EARNI NGS 1,576, 386. 02 859, 258. 25
FUNDS AVAI LABLE: $ 9,213,595 50 STOCKPI LED MATERI ALS 386, 342. 55 343, 329. 40
GROSS EARNI NGS 1,962, 728. 57 1, 202, 587. 65
TOTAL CLAI MB: $ 0.00 RETAI NAGE -42,673.08 -23,468.50
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 920, 055. 49 1,179, 119. 15
L1 QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 1, 920, 055. 49 1,179, 119. 15
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 1,179, 119. 15

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23144-BID ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16:27: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Us 287

0005 201-00001 *Cl earing and Grubbi ng 22.000 22.000
ACRE 0. 000 0. 00
605. 00000 22.000 13, 310. 00
0010 202-00024 Renoval of Enbankment Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
595. 00000 0. 000 0. 00
0015 202- 00035 Renoval of Pipe 934. 000 488. 000
LF 215. 000 7,417.50
34. 50000 703. 000 24,253.50
0020 202-00090 *Rermoval of Delineator 150. 000 101. 000
EACH 0. 000 0. 00
5. 85000 101. 000 590. 85
0025 202-00190 Renoval of Concrete Median Cover Material 3, 981. 000 0. 000
Sy 0. 000 0. 00
4.65000 0. 000 0. 00
0030 202-00203 Renoval of Curb and Gutter 8, 654. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0035 202-00220 *Renpoval of Asphalt Mat 19, 665. 000 973. 000
SY 6, 320. 000 16, 432. 00
2.60000 7,293. 000 18, 961. 80
0040 202-00240 *Renoval of Asphalt Mat (Pl aning) 81, 999. 000 0. 000
SY 33, 552. 000 43, 617. 60
1. 30000 33, 552. 000 43,617. 60
0045 202-00250 Renopval of Pavenment Marking 28, 840. 000 0. 000
SF 0. 000 0. 00
1. 75000 0. 000 0. 00
0050 202-00700 *Rermoval of Light Standard 17. 000 0. 000
EACH 0. 000 0. 00
411. 00000 0. 000 0. 00
0055 202-00705 *Renoval of Light Standard Foundation 17. 000 0. 000
EACH 0. 000 0. 00

415. 00000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23144-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16: 27: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0060 202-00750 *Renpval of Luminaire 26. 000 0. 000
EACH 0. 000 0.00
84. 60000 0. 000 0. 00
0065 202-00810 *Rermoval of Ground Sign 58. 000 45. 000
EACH 0. 000 0. 00
58. 70000 45. 000 2,641.50
0070 202-00821 *Renoval of Sign Panel 9. 000 6. 000
EACH 0. 000 0.00
41.10000 6. 000 246. 60
0075 202-01000 *Rermoval of Fence 500. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0080 202-01030 *Renpval of Road Closure Gate 1. 000 1.000
EACH 0. 000 0.00
816. 00000 1. 000 816. 00
0085 202-01130 *Rermoval of Guardrail Type 3 1, 075. 000 0. 000
LF 500. 000 2,350. 00
4.70000 500. 000 2,350. 00
0090 202-01300 *Renoval of End Anchorage 795. 000 0. 000
EACH 2.000 822. 00
411. 00000 2.000 822. 00
0095 203- 00060 Enmbanknent Material (Conplete In Place) 11, 840. 000 0. 000
cY 0. 000 0. 00
14. 40000 0. 000 0. 00
0100 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
98. 60000 0. 000 0. 00
0105 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0110 203-01597 *Pot hol i ng 100. 000 69. 000
HOUR 0. 000 0. 00

237.00000 69. 000 16, 353. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23144-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16: 27: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0115 207-00205 Topsoi | 6, 644. 000 0. 000
cY 0. 000 0. 00
5. 90000 0. 000 0. 00
0120 208-00013 *Erosi on Log Type 1 (20 Inch) 3, 000. 000 2, 050. 000
LF 0. 000 0. 00
6. 75000 2, 050. 000 13, 837.50
0125 208-00021  *Silt Fence (Reinforced) 300. 000 0. 000
LF 0. 000 0. 00
7.80000 0. 000 0. 00
0130 208-00035 *Aggregate Bag 200. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0135 208-00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0.00
3, 230. 00000 1. 000 3,230.00
0140 208-00054 *StormDrain Inlet Protection (Type I1I) 10. 000 0. 000
EACH 0. 000 0. 00
141. 00000 0. 000 0. 00
0145 208-00056 *StormDrain Inlet Protection (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
141. 00000 0. 000 0. 00
0150 208-00075 *Pre-fabricated Vehicle Tracking Pad 3. 000 3. 000
EACH 0. 000 0. 00
4,160. 00000 3. 000 12, 480. 00
0155 208-00103  *Renoval and Disposal of Sedinent (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
68. 30000 0. 000 0. 00
0160 208-00105 *Renpval and Disposal of Sedinment (Equipment) 100. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0165 208-00106  *Sweeping (Sedi ment Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00

170. 00000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23144-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16: 27: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0170 208-00207 *Erosion Control Management 50. 000 14. 000
DAY 8. 000 2,304.00
288. 00000 22.000 6, 336. 00
0175 210-00011 *Reset Mailbox Structure (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0180 210-00012 *Reset Mailbox Structure (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0185 210-00013 *Reset Mailbox Structure (Type 3) 1. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0190 210-04050 Adj ust Val ve Box 5. 000 0. 000
EACH 0. 000 0. 00
278. 00000 0. 000 0. 00
0195 212-00006 *Seeding (Native) 21.000 0. 000
ACRE 0. 000 0. 00
675. 00000 0. 000 0. 00
0200 212-00032 *Soi | Condi tioning 21.000 0. 000
ACRE 0. 000 0. 00
558. 00000 0. 000 0. 00
0205 213-00002 *Mil ching (Weed Free Hay) 21.000 0. 000
ACRE 0. 000 0. 00
264. 00000 0. 000 0. 00
0210 213-00061 *Mul ch Tacki fier 4, 200. 000 0. 000
LB 0. 000 0. 00
3. 65000 0. 000 0. 00
0215 213-00150 *Bonded Fi ber Matrix 8. 000 4.870
ACRE 0. 000 0. 00
4,170. 00000 4.870 20, 307. 90
0220 304-06007  Aggregate Base Course (C ass 6) 5, 802. 000 740. 000
cY 963. 000 43,623. 90

45.30000 1, 703. 000 77,145. 90



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23144-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16: 27: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0225 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 150. 000 0. 000
TON 0. 000 0. 00
235. 00000 0. 000 0. 00
0230 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 4,909. 000 87. 440
TON 3,732.440 571, 063. 32
153. 00000 3, 819. 880 584, 441. 64
0235 411-10255 *Enul si fied Asphalt (Sl ow Setting) 1, 159. 000 0. 000
GAL 1, 036. 000 6, 060. 60
5. 85000 1, 036. 000 6, 060. 60
0240 412-00700 Concrete Pavenent (7 Inch) 116, 573. 000 0. 000
SY 0. 000 0. 00
34.80000 0. 000 0. 00
0240 MATERI AL ALLOWANCE Washed Concrete Rock 8,291.178
Sy 0. 000 0.00
3. 77000 8,291.178 31, 257.74
0240 MATERI AL ALLOMNCE Washed Concrete Sand 6, 583. 156
SY 0. 000 0. 00
1.78568 6, 583. 156 11, 755. 41
0240 MATERI AL ALLOWANCE Ti e Bars 0. 000
SY 104, 323. 982 55, 294. 84
0. 53003 104, 323. 982 55, 294. 84
0240 MATERI AL ALLOMNCE Washed Concrete Sand 0. 000
SY 59, 322. 146 105, 930. 37
1.78568 59, 322. 146 105, 930. 37
0240 MATERI AL ALLOMANCE Coar se Aggregate 0. 000
SY 32, 288. 910 121,729.19
3. 77000 32, 288. 910 121,729. 19
0245 412-00850 Concrete Pavenent (8-1/2 Inch) 12, 131. 000 0. 000
SY 0. 000 0. 00
45. 40000 0. 000 0. 00
0245 MATERI AL ALLOWANCE Dowel Baskets 0. 000
SY 15, 000. 000 60, 375. 00

4. 02500 15, 000. 000 60, 375. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23144-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16: 27: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0250 507-00000 Concrete Slope and Ditch Paving 2.000 0. 000
cY 0. 000 0. 00
564. 00000 0. 000 0. 00
0255 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 584. 000 584. 000
LF 0. 000 0. 00
141. 00000 584. 000 82, 344. 00
0260 603-05030 30 Inch Reinforced Concrete End Section 11. 000 11. 000
EACH 0. 000 0. 00
1, 770. 00000 11. 000 19, 470. 00
0265 603-10240 24 Inch Corrugated Steel Pipe (Conplete In Place) 594. 000 0. 000
LF 215. 000 13, 308. 50
61. 90000 215. 000 13, 308. 50
0270 603-30024 24 Inch Steel End Section 17. 000 0. 000
EACH 6. 000 1, 356. 00
226. 00000 6. 000 1, 356. 00
0275 604-39050 *Manhol e (Traffic Managenment System) 2.000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0280 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 700. 000 0. 000
LF 0. 000 0. 00
36. 40000 0. 000 0. 00
0281 606-01370 Transition Ty 3G 0. 000 0. 000
EACH 0. 000 0. 00
3, 493. 00000 0. 000 0. 00
0285 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0.00
2,290. 00000 0. 000 0. 00
0290 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
2,670. 00000 0. 000 0. 00
0295 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00

3, 050. 00000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23144-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16: 27: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0300 606-02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
3, 270. 00000 0. 000 0. 00
0305 607-00005 *End Post 7.000 0. 000
EACH 0. 000 0. 00
335. 00000 0. 000 0. 00
0310 607-00010 *Corner and Line Brace Post 7.000 0. 000
EACH 0. 000 0. 00
423. 00000 0. 000 0. 00
0315 607-11200 *Fence Conbination Wre Wth Metal Posts 2, 500. 000 0. 000
LF 0. 000 0. 00
5. 70000 0. 000 0. 00
0320 607-60620 *Road Closure Gate 1. 000 0. 000
EACH 0. 000 0. 00
20, 950. 00000 0. 000 0. 00
0325 609-21010 Curb and Gutter Type 2 (Section I|-B) 175. 000 0. 000
LF 0. 000 0. 00
21. 60000 0. 000 0. 00
0330 610-00020  Median Cover Material (Patterned Concrete) 360. 000 0. 000
SF 0. 000 0. 00
11. 20000 0. 000 0. 00
0335 612-00081 *Del i neat or (Post Mounted) (Type 1) (Flexible) 20. 000 0. 000
EACH 0. 000 0. 00
93. 90000 0. 000 0. 00
0340 612-00083 *Del i neat or (Post Munted)(Type I11) (Flexible) 5. 000 0. 000
EACH 0. 000 0. 00
93. 90000 0. 000 0. 00
0345 612-00111 *Del i neator (Drivable)(Type |) (Flexible) 102. 000 0. 000
EACH 0. 000 0. 00
93. 90000 0. 000 0. 00
0350 612-00112 *Del i neator (Drivable)(Type Il1) (Flexible) 81. 000 0. 000
EACH 0. 000 0. 00

93. 90000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23144-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16: 27: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0355 612-00113 *Del i neator (Drivable)(Type II11) (Flexible) 12. 000 0. 000
EACH 0. 000 0. 00
93. 90000 0. 000 0. 00
0360 613-01200 *2 Inch Electrical Conduit (Plastic) 13, 150. 000 8, 446. 000
LF 896. 000 10, 483. 20
11. 70000 9, 342. 000 109, 301. 40
0365 613-07040  *Pull Box (30"x48"x24") 4. 000 0. 000
EACH 0. 000 0. 00
9, 280. 00000 0. 000 0. 00
0370 613-07195 *Proof Conduit 4,780. 000 0. 000
LF 0. 000 0. 00
1. 05000 0. 000 0. 00
0375 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
37, 100. 00000 0. 000 0. 00
0380 613-13000 *Luminaire (LED) (Special) 29. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0385 613-34350  *Light Standard Metal (35 Foot) 13. 000 0. 000
EACH 0. 000 0. 00
4,310. 00000 0. 000 0. 00
0390 613-34400 *Li ght Standard Metal (40 Foot) 16. 000 0. 000
EACH 0. 000 0. 00
3, 910. 00000 0. 000 0. 00
0395 613-40010 *Li ght Standard Foundati on 29. 000 0. 000
EACH 0. 000 0. 00
3, 060. 00000 0. 000 0. 00
0400 613-50010 *Phot oel ectric Cell 20. 000 0. 000
EACH 0. 000 0. 00
143. 00000 0. 000 0. 00
0405 613-50105 *Lighting Control Center (Pedestal Only) 3. 000 0. 000
EACH 0. 000 0. 00

5, 740. 00000 0. 000 0. 00
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PCN: 23144-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16: 27: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0410 613-50132 *2-Plex Receptacle (Wth Box and Cover) 20. 000 0. 000
EACH 0. 000 0. 00
164. 00000 0. 000 0. 00
0415 614-00011 *Si gn Panel (Class |) 208. 000 0. 000
SF 0. 000 0. 00
21.10000 0. 000 0. 00
0420 614-00012 *Sign Panel (Class I1) 591. 000 0. 000
SF 0. 000 0. 00
23. 50000 0. 000 0. 00
0425 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 21. 000 0. 000
EACH 0. 000 0. 00
294. 00000 0. 000 0. 00
0430 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 50. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
411. 00000 0. 000 0. 00
0435 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
10, 700. 00000 0. 000 0. 00
0440 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) 8, 000. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0445 625-00000 *Construction Surveying 1. 000 0. 370
LS 0. 000 0. 00
68, 300. 00000 0. 370 25,271. 00
0450 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 250 76, 975. 00
307, 900. 00000 0. 500 153, 950. 00
0455 626-01112  *Public Information Managenent (Tier I1) 395. 000 68. 000
DAY 32.000 3,081. 60
96. 30000 100. 000 9, 630. 00
0460 627-00009 Modi fied Epoxy Pavement Marking(lnlaid) 398. 000 0. 000
GAL 0. 000 0. 00

112. 00000 0. 000 0. 00
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PCN: 23144-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16: 27: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0465 627-00013 Pavenment Marking Paint (H gh Build) 1, 200. 000 0. 000
GAL 0. 000 0. 00
52. 80000 0. 000 0. 00
0470 627-02010 Preforned Pl astic Pavement Marking (Type I1) (Inlaid) 9, 465. 000 0. 000
SF 0. 000 0. 00
14. 10000 0. 000 0. 00
0475 627-30405  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 1, 199. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0480 627-30410 Pref ornmed Thernopl astic Pavement Marking (Xwal k- St op 2,591. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 90000 0. 000 0. 00
0485 630- 00000 *Fl aggi ng 4,500. 000 1, 206. 500
HOUR 207. 000 5,961. 60
28. 80000 1, 413. 500 40, 708. 80
0490 630-00001 *Pilot Car Qperation 5, 600. 000 0. 000
HOUR 593. 000 27,871. 00
47.00000 593. 000 27,871. 00
0495 630-00007 *Traffic Control Inspection 33. 000 32.000
DAY 1.000 247.00
247.00000 33. 000 8, 151. 00
0500 630-00012 *Traffic Control Management 340. 000 36. 000
DAY 29. 000 49, 010. 00
1, 690. 00000 65. 000 109, 850. 00
0505 630-80001  *Fl ashi ng Beacon (Portable) 9. 000 4.500
EACH 0. 000 0. 00
1, 290. 00000 4.500 5, 805. 00
0510 630-80336 *Barricade (Type 3 MB) (Tenporary) 16. 000 0. 000
EACH 1.500 370. 50
247.00000 1. 500 370. 50
0515 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 0. 000
EACH 4.500 158. 40

35. 20000 4.500 158. 40
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PCN: 23144-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16: 27: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0520 630-80342 *Construction Traffic Sign (Panel Size B) 128. 000 7.500
EACH 22.000 904. 20
41.10000 29.500 1, 212. 45
0525 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0530 630-80344  *Construction Traffic Sign (Special) 200. 000 54. 000
SF 0. 000 0. 00
22. 30000 54. 000 1, 204. 20
0535 630-80350 *Vertical Panel 50. 000 0. 000
EACH 0. 000 0. 00
42. 30000 0. 000 0. 00
0540 630-80355 *Portabl e Message Sign Panel 4.000 1.500
EACH 0. 500 8, 800. 00
17, 600. 00000 2.000 35, 200. 00
0545 630-80360  *Drum Channel i zi ng Devi ce 200. 000 50. 000
EACH 30. 000 1, 233. 00
41. 10000 80. 000 3,288.00
0550 630-80370 Barrier (Tenporary) 1, 000. 000 0. 000
LF 102. 000 3,621.00
35. 50000 102. 000 3,621.00
0555 630-80380 *Traffic Cone 200. 000 37.500
EACH 30. 000 105. 00
3.50000 67.500 236. 25
0560 630-80440 *Portable Rumble Strips (Tenporary) 24.000 0. 000
EACH 6. 000 954. 00
159. 00000 6. 000 954. 00
0565 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
4,700. 00000 0. 000 0. 00
0570 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0.500 26, 425. 00

52, 850. 00000 0.500 26, 425. 00
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PCN: 23144-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16: 27: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0575 700-70010 F/ A Mnor Contract Revisions 205, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70016 F/ A Fuel Cost Adj ustnment 0. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70018 F/ A Roadway Snoothness Incentive 161, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70023 F/ A On-The-Job Trai nee 19, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70025 F/ A Quality Incentive Paynent 140, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70031 F/A Interim Surface Repair 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70111 Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $10, 085, 330.82¢$ 1,267,885.32$ 1,913, 831. 44
CAT NO0201 US 50

0625 202-00001 Renoval of Structure 2.000 0. 000
EACH 0. 000 0. 00
734. 00000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23144-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16: 27: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 US 50

0630 202-00019 Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0.00
1, 930. 00000 0. 000 0. 00
0635 202-00035 Renoval of Pipe 4. 000 0. 000
LF 0. 000 0. 00
34. 50000 0. 000 0.00
0640 202-00090 *Renoval of Delineator 1. 000 0. 000
EACH 0. 000 0.00
5. 85000 0. 000 0. 00
0645 202-00190 Renoval of Concrete Median Cover Material 166. 000 0. 000
SY 0. 000 0. 00
4. 65000 0. 000 0.00
0650 202- 00200 Renoval of Sidewal k 147. 000 0. 000
Sy 0. 000 0.00
11. 00000 0. 000 0. 00
0655 202-00203 Renoval of Curb and Gutter 807. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0.00
0660 202- 00206 Renoval of Concrete Curb Ranp 44. 000 0. 000
5% 0. 000 0.00
16. 20000 0. 000 0. 00
0665 202- 00207 Renoval of Brick Pavers 78. 000 0. 000
SY 0. 000 0. 00
16. 60000 0. 000 0.00
0670 202-00226  *Renoval of Asphalt Mt (Special) 3, 464. 000 0. 000
Sy 0. 000 0.00
6. 30000 0. 000 0. 00
0675 202-00810 *Rermoval of Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
58. 70000 0. 000 0.00
0680 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0.00

41.10000 0. 000 0. 00
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PCN: 23144-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16: 27: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 US 50

0685 210-00001 Reset Structure 3. 000 0. 000
EACH 0. 000 0. 00
489. 00000 0. 000 0. 00
0690 304-06007  Aggregate Base Course (Cl ass 6) 684. 000 0. 000
cY 0. 000 0. 00
45.30000 0. 000 0. 00
0695 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 150. 000 0. 000
TON 0. 000 0. 00
235. 00000 0. 000 0. 00
0700 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 8. 000 0. 000
TON 0. 000 0. 00
153. 00000 0. 000 0. 00
0705 411-10255 *Enul sified Asphalt (Sl ow Setting) 2.000 0. 000
GAL 0. 000 0.00
5. 85000 0. 000 0. 00
0710 412-00700 Concrete Pavenent (7 Inch) 58. 000 0. 000
SY 0. 000 0. 00
34.80000 0. 000 0. 00
0715 412-00850 Concrete Pavenment (8-1/2 Inch) 3, 370. 000 0. 000
SY 0. 000 0. 00
45. 40000 0. 000 0. 00
0720 506-01020 Geogri d Reinforcenent 168. 000 0. 000
SY 0. 000 0. 00
4. 60000 0. 000 0. 00
0725 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 63. 000 0. 000
LF 0. 000 0.00
91. 90000 0. 000 0. 00
0730 604-16510 Inlet Type 16 (Double) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 780. 00000 0. 000 0. 00
0735 604-16515 Inlet Type 16 (Double) (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

8, 000. 00000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23144-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16: 27: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 US 50

0740 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,280. 00000 0. 000 0. 00
0745 608- 00000 Concrete Sidewal k 141. 000 0. 000
SY 0. 000 0. 00
63. 90000 0. 000 0. 00
0750 608-00010 Concrete Curb Ranp 68. 000 0. 000
Sy 0. 000 0. 00
210. 00000 0. 000 0. 00
0755 608-00350 Concrete Sidewal k (Col ored) 62. 000 0. 000
SY 0. 000 0. 00
116. 00000 0. 000 0. 00
0760 609-21010 Curb and Gutter Type 2 (Section |-B) 435. 000 0. 000
LF 0. 000 0. 00
21. 60000 0. 000 0. 00
0765 609-21020 Curb and Gutter Type 2 (Section I1-B) 302. 000 0. 000
LF 0. 000 0. 00
26. 20000 0. 000 0. 00
0770 609-24004 CGutter Type 2 (4 Foot) 22. 000 0. 000
LF 0. 000 0. 00
37.90000 0. 000 0. 00
0775 609-71000 Curb (Special) 17. 000 0. 000
LF 0. 000 0. 00
39. 40000 0. 000 0. 00
0780 610-00020 Medi an Cover Material (Patterned Concrete) 1,517. 000 0. 000
SF 0. 000 0. 00
11. 20000 0. 000 0. 00
0785 614-00011 *Si gn Panel (Class |) 67. 000 0. 000
SF 0. 000 0. 00
21.10000 0. 000 0. 00
0790 614-00012 *Sign Panel (Class I1) 66. 000 0. 000
SF 0. 000 0. 00

23.50000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23144-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16: 27: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 US 50

0795 614-01502  *Steel Sign Support (2-1nch Round)(Post & Socket) 63. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0800 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 54. 000 0. 000
Sli pbase
LF 0. 000 0. 00
41.10000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 353,548.85 % 0.00% 0. 00

CAT NO0300 STRUCTURE L-26-1

0810 202-00246  *Renpval of Asphalt Mt (Pl aning) (Special) 411. 000 0. 000
5% 0. 000 0. 00
8. 05000 0. 000 0. 00
0815 202-00425 *Renoval of Bridge Railing 280. 000 0. 000
LF 0. 000 0. 00
10. 60000 0. 000 0. 00
0820 202-00450 Renoval of Portions of Present Structure (Class 1) 21. 000 0. 000
5% 0. 000 0.00
233. 00000 0. 000 0. 00
0825 202-00453 Renoval of Portions of Present Structure (O ass 2) 21.000 0. 000
SY 0. 000 0. 00
321. 00000 0. 000 0. 00
0830 202- 00460 Renoval of Portions of Present Structure (C ass 3) 4.000 0. 000
5% 0. 000 0. 00
577. 00000 0. 000 0. 00
0835 240-00010 Renoval of Nests 25. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0840 240-00020 Netting 728. 000 728. 000
5% 0. 000 0.00
11. 60000 728. 000 8, 444. 80
0845 518- 00000 Bri dge Conpression Joint Seal er 60. 000 0. 000
LF 0. 000 0. 00

223. 00000 0. 000 0.00



PREV QTY/
Y TH' S PERI OD
QTY TO DATE
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0. 000
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0. 000
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0. 000
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0. 000
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0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 26/ 2021
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16:27: 51

AMOUNT
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CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23144-BI D
PRQIECT STR2871- 039 ESTI MATE NO 0003
CURRENT
REF | TEM | TEM QUANTI TY/ qQr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0300 STRUCTURE L-26-1
0850 518-03000 Sawi ng and Seal i ng Bridge Joint 30. 000
LF
28. 20000
0855 519- 03030 Thin Bonded Overlay (Polyester Concrete) 411. 000
Sy
123. 00000
0860 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 232.000
CF
211. 00000
0865 601- 03057 Concrete O ass DR 10. 000
cY
2, 370. 00000
0870 601-51005 Gal vani ¢ Anodes 125. 000
EACH
38. 80000
0875 602- 00000 Rei nforcing Steel 125. 000
LB
4.70000
0880 606-01400 *Transition Type BRLOM GR3 4.000
EACH
4,170. 00000
0885 606-11035 *Bridge Rail Type 10 MASH 280. 000
LF
188. 00000
CAT 0300 CURRENT AMT $
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0616 900- 00006 Added Item (Dol lar)/ Subcontractor Lien 0. 000
DOL
1. 00000
0890 620- 00002 Field Ofice (Cass 2) 1. 000
EACH

52, 500. 00000

245,351.85 % 0.

0. 000
- 65, 297. 670
- 65, 297. 670

- 65, 297. 67
- 65, 297. 67

1. 000
0. 000 0. 00

1. 000 52, 500. 00
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PCN: 23144-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0003 16: 27: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0895 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1.000
EACH 0. 000 0. 00
42, 450. 00000 1. 000 42, 450. 00
0900 620-00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
10, 800. 00000 1. 000 10, 800. 00

CAT 0400 CURRENT AMT $ 105, 750. 00 $ -65,297.67 % 40, 452. 33

PROJECT TOTAL CURRENT AMI $10, 789,981.52$ 1,202,587.65% 1,962, 728.57



